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MEMORANDUM FOR: Deputy Director for Support
SUBJECT ! Study of Space Requirements (1975-80 Period)
REFERENCE ¢ (a) Memo dtd 13 Aug 65 to D/L {r DD/S, on subject

(b) Memo dtd 31 Aug 65 to DD/S fr D/L, same subject

1. This memorandum contains recommendations for your approval; such
recommendations are contained in paragraph 9.

2. In reference (a) you directed an in-house study of Agency space require-
meats {or use as a planning base for expansion of the Langley site. Reference
(b) ouﬁhu the guidelines and time frame of the space study.

3. PROCEDURFE FOLLOWED

&. Space for NPIC and for certain minor departmental activities to
25X1A remain at_ have been excluded from this study.
For all other departmental activities. office type space was computed on
the basis of the number of work positions and office furnishings using
uniform space standards devised for this purpose.

b. For special purpose (son-office) space we followed generally the
standards of the General Services Administration {GSA) modified to meet
the unique needs of this Agency. The categories of apecial purpose space
and a breakdown between Directorates are in attachment #1.

¢. The computations in this study are based on estimated requirements
from the Directorates. Personnel increases up to the 1975-80 period are
consisteni with the rate of increase in the manpower levels for FY 1972 eon-
tained in the Program Memo:&nﬂa forwarded to the Bureau of the Budget
in June 1966 and are also consistent with the rate of actual manpower increase
dering the past ten years.

THE RESULTS SO FAR
4. A swmomary of the 1975-80 departmental manpower levels, work
positions and space requirements are at Atnchrpent‘ﬁz. ~Hebelieved that-tive

e ?mt
A net total of square feet Ato house departmental activities assigned

to the Langley site “Mﬂ-“&wmmm
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The present Headquarters building plus the Printing Services Bullding (under

construction) contains approximately square feet of net space. Thus, in—

construction of

additional facilities is required containing approximately square feet
together with some expansion of the cafeteria, heating plant and parking areas.

e CorpleTwn of como b clim, The
W{ departmental space outside Langley square feat
authorized for F'Y 1968 exclusive of NPIC will be released, except for the activities
listed in para 3{a) above.

5. At Attachment #3 and #4 are an analysts of possible space layout in the
Headquarters bullding for the 1975-80 period. Six alternatives are listed, of
which four are recommended for further evaluation through technical feasibility

studies to conform activities most properly housed in the Headquarters bullding

and to provide a sound basis for decision as to the number, configuration and location

of any new bulldings. The determination of activities for occupancy of the
Headquarters building during the 1975-80 period wiil influence selection of offices
tc be housed in leased space in Rosslyn during the interim years since excessive
relocations should be avoided.
WHAT REMAINS TO BE DONE

6. Following the basic decision to proceed toward ultimate construction of
additional building(s) {n the Langley area. further planning, feasibility studies,
adjustments of space between Directorates and refinement of space layouts will
be needed. Likewise, it will be necessary to coordinate Agency plans for any
additional construction with the General Services Administration and the
Advisory Committee on Federal Buildings in the National Capital Reglon
established by GSA Bulletin EPMR No. D-15 dated 7 February 1966. The General
Services Administration is responsible, with the advice of the Advisory Committee,
for development of long-range plans for Federal office space in the National
Capital Region.

7. It is proposed that the tqchnifal upect:rofthhh work be accomplished by
contractual employment of architectural and engineering assistance to be assigned

.%o the Space Requirement Staff which should then be redesignated as the Building

‘soning Group. Active participation ia the work of thia group by each of the

il
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SECRET

Directorates and several of the ma Jor offices can de accomplished
through the channels presently established. FPunds in the amount
~of $99,960 were requested as “unbudgeted requirements® in Office
of I;::giatic:' budget for FY 1967 to cover the costs of eight
contract employees as the nucleus of the Building Planning Group.
8. The proposal to construct additional space at Langley
" and determination of the slements to be housed therein would
reguire approval at the DCI level. To secure such approval, the
memorandum at Attachment #5 has been prepared. Following your
consideration and coordination with the other Directorates, the
matter will be ready for presentation to the DCI for decision.
Thereafter, the supporting and ancillary actions outlined below
can ke initiated.
$. RECOMMEMDATIONS:
2. aApproval of the proposed memorandum to the DCI at
Attachment #5,
k. Following DCI approval of this memorandum:

(1) Authorize contractual employmant of architectual
and engineering assistance for the Building Planning
Group.

{2) Direct the Building Planning Group to undertake
additional studies as necessary, iacluﬂtnqv ccordination
with the General Services Administration, to develop
specific proposals and appropriate azlternatives
covering:

(a) Space location and layout for all depart-
mental activities.

(b) The number, type and configuration of
additional buildings, access traffic networks

(including multiple floor parking areas) and any

hecessary modifications to existing space,

(e) Communications and transportation arrange-
ments within and between buildings and appropriate
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conglderation for fallout shelters and poasible
hardening of certain vital sites.

(d) The detailed 3ata, costs satimates,
axplanations and justifications needed to secure
the Bureau of the Budget, Congressional and other
authorizations and funds for the design and con-
struction of additional buildingis).

(e) A summary space directive identifying the
size and number of enclosures and characteristics
of the additional space in form appropriate for
the design of the additional building(s) by an
ALE firm,

George B, Maloon
Director of Loglstics

4 Atts

The recommendations contained in paragraph ¢ are approved.

R. L. Bannerman Date
Deputy Director
for Bupport
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